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UNITED STATES OF AMERICA $'r.F/C~,~'O 

FEDERAL ENERGY REGULATORY COMMISSION/@/J/,4 ~ , /~7/?) "O'~" 

Dakota Wind Harvest, LLC, ) '~,,,,/", ,,-- , '= / 
Complainant ) ~,;,:i.~.i,, ) ' ,<~. ,~ 

VS. ) 

Midwest Independent 
Transmission System Operator, Inc., 

Montana-Dakota Utilities 
Company 

and 

Western Area Power 
Administration, 

Respondents 

) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
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COMPLAINT OF DAKOTA WIND HARVEST,  LLC REQUESTING FAST 
TRACK PROCESSING 

Pursuant to Rule 206 of the Rules of Practice and Procedure of the Federal Energy 

Regulatory Commission ("Commission"), 18 C.F.R. § 385.206 (2006), and Sections 206 

and 215 of the Federal Power Act ("FPA"), 16 U.S.C. §§ 824(0 and 824o, Dakota Wind 

Harvest, LLC ("Dakota Wind") hereby submits this Complaint Requesting Fast Track 

Processing ("Complaint") against Midwest Independent Transmission System Operator, 

Inc. ("Midwest ISO"), Montana-Dakota Utilities Company ("MDU") and Western Area 

Power Administration CWestem") (collectively, "Respondents"). Dakota Wind is 

required to file this Complaint due to: (i) Midwest ISO's refusal to allow Dakota Wind's 

wind-powered electricity generation facility currently under development (the "Project") 

to commence operations without first having a Balancing Authority designated; 
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(ii) MDU's anti Wcstem's rcfilsal to serve as Balancing Authority despite the fact that the 

Project will be interconnected to the transmission systcnl owned by MDU and located in 

the geographic area in which Wcstcm is the designated Balancing Authority; and (iii) 

Midwest ISO's and MD[Ys refusal to act to ensure that a Balancing Authority agrees to 

provide balancing services to Dakota Wind. 

These actions constitute anti-competitive, unjust and tmduly discriminatory 

conduct in violation of the Commission's open access transmission policies and 

requirements and that, if not rectified, jeopardize the successful completion of the 

Project. As described below, it is imperative that the Commission act on this Complaint 

in an expedited manner in order to permit Dakota Wind to continue with development of 

the Project without putting at risk the substantial sums that have already been invested 

and that will bc required in the very near filture. In support of this Complaint, Dakota 

Wind states as follows: 

!. COMMUNI(?ATIONS 

All correspondence, communications, pleadings and other documents related to 

this proceeding should be sent to the following persons: 

Marcus V. da Cunha 
Acciona Wind Energy USA LLC 
101 North Wacker Drive, Suite 610 
Chicago, Illinois 60606 
Telephone: (312) 673-3003 
Facsimile: (773) 326-4056 
Email : mdact, nha@ehn-usa.com 

Michael D. HornsteiD 
Orrick, Herrington & Sutcliffe LLP 
Washington }larbour 
3050 K Street, N.W. 
Washington, DC 20007 
Telephone: (202) 339-8461 
Facsimilc: (202) 339-8500 
Emaih mhornstein@orrick.com 

l i S  I ~.Nl I I , iH "~1.:'~.~ 6 
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!1. BACK(,ROUND 

I.)akota Wind is in the late stages of devclnpment of the Project, "latanka Wind 

Farm, a 180 MW wind-powered electric generating facility being constructed near 

Forbes, North Dakota that ,,,,'ill interconnect with MDI.5's transmission system ;vithin the 

Midwest ISO footprint. Midwest ISO has filed, I and the Commission has accepted," a 

l.argc Generator lnterconnection Agrcement among Midwcst ISO, MD[J and Dakota 

Wind that governs the interconnection of the Project to the grid. The Project has been 

designated as a Network Resource in accordance with the tcnus of the Midwest IS() open 

access transmission tariff. 3 

Dakota Wind plans to deliver power tbr sale into the Midwest IS() Real Time 

Energy Markct at the point of intcrconncction with MI)U's systcm, with sales of test 

cncrgy from the Project expcctcd to begin as early as September, 2007. In order to 

maintain that timetable, significant construction activities arc scheduled to commence in 

early April 2007, which arc timed to coincide with the Spring thaw in the region. These 

activities will entail the mobilization of construction personnel and equipment, including 

thc installation of construction trailers, portablc rest rooms, electrical hook-ups, water 

sc~'ice, telephone service and in\cruet equipment, and will require the expenditure of 

considerable resourccs by Dakota Wind. 

The sole significant impediment to successful cornplction of the Project is the 

unwillingncss of any entity in the region to provide balancing services to the Project. The 

L See Mid~cst Independent l'ransnussion System Operator. lnc., Docket No. ER05-667-000, Filing of 
Large (;cner;Jtor Interconnection Agreement (Mar. 2. 2005), 
? Muh~est In~h'pendent Transmis'sion ,%ivstem Operator. Ira. Order Condittonally Accepting ,1 Part and 
Rejecting m Part lnterconnectlor~ Agreement. I 13 FI-RC' ¶ 61.082 (2005): I citer Order Accepting 
(or;ipliancc ]:\ling. Docket No, ER05-667-004 (.r\l'~r 21. 2006). 

l)akom Wtml ~s In the p~ocess ol subn'nttine Ihc nece,;,::~ry mIbrmation Io become a market participant m 
Ntld~ csl IN() 

- 3 -  
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Midv.cst ISO's reliability policies require thal all generators operalmg within the 

Midxxest ISO toolprinl designatc a Balancing Authority to provide balancing serviccs to 

that gencralor. I)akota Wind has acted diligently and in good faith to contract with a 

utility to act as its Balancing Authority, and is ready, willing and able ID pay for such 

services t, nder FERC-approved rates. Specifically, Dakota Wind engaged in numerous 

conference calls and extensive email correspondence v,,ilh Midwest IS(), MD[J, Western 

and a potential third party provider, Otter Tail Power Company ("()tler Tail"). lncludcd 

herein as Attachment A is email correspondence reflecting Dakota Wind's eftbrts to 

proct,re balancing services. 

Both Midwest ISO and MDU have represented to Dakota Wind that they do nDI 

have the capability to act as Balancing Authority for the Project. Pursu:mI to suggestions 

by Midwest ISO, Dakota Wind contacted Western, in whose Balancing Area the Project 

is located. Weslcrn, however, refused to act as the Project's Balancing Authority and 

indicated that, if necessary, it would redraw the boundaries of  its Balancing Authority 

area to exclude the Project. As slaled above, pursuant to Midwest ISO's suggestion, 

Dakota Wind contacted other potential third party providers, including Otter Tail, who 

also rcfused to act as the Project's Balancing Authority. Notwithstanding its 

responsibilitics as a Commission-certified regional transmission Drganization ("RTO"), 

Midv,,cst ISO has taken the position that it has no obligation to ensure thal the Project is 

able to obtain balancing services. Dakota Wind, therefore, has been placed in the 

untenable position of dcvelopiug a generation project that may be unable to operate and 

deliver power to the Mid;vest ISO-controlled grid due to Respondents' collective refusal 

- 4 -  
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to pro',idc, or to arrange for the provision OiL the bahmcing services ncccssarv to maintain 

reliability. 

III. BASIS OF COMPI,AINT AND REQUEST FOR REI,IEF 

Since the issuance of the Comnfission's landmark Order No. 888, 4 

nondiscriminatory access by generators to transmission facilities and services has bccn a 

fundamental aspect of the operation of wholesale electricity markets. Just last month, the 

Commission reaffirmed its commitment to its open access policies with the issuance of 

Order 890, which reforms the profi)rma Open Access "l'ransnaission l'ariff ("OATT") to 

enhance nondiscriminatory provision of transmission services, including ancillary 

services such as balancing.- Additionally, in Order No. 2000 the ( omnusslon estabhshcd 

the guidelines tbr RTO certification, finding that properly constituted regional institutions 

would eliminate an,,, residual discrimination in transmission services that can occur when 

the operation of the transmissioD system remains in the control of a vertically integrated 

• , { t  

utdlty. 

"lhc core motivation for the promulgation of Order No. 888 was to ensure 

noDdiscriminatory access to transmission services: "the legal and policy cornerstone of 

this [Ordcr] is to remedy unduc discrimination in access to the monopoly owned 

transmission ,,','ires that control whether and to whom electricity can bc transported in 

interstatc commerce? '7 Similarly, Order 890 revised the proforma OATI" to eliminate 

flaws that undermined this core objective of Order No. 888 and thus increase 

a Promottng Whoh'sah, ('ompetition Thmmgh Open/recess Non-th.scrtminatorv Transmts.~ton Set,,ices by 
Pubhc I "tdmes. Recovery of Stranded (osts hy Public Utilities attd l~'an.~mlttmg I "tthtws. 75 FERC ¶ 
61,080 (19c~6) ("Order No. 888"), 

Pr,'v~'ntm~. I 'ndue l)iscrtmmation and Prt~A'rence in Transmi.~sion Scr~ u,'. l)ockct Nos. RM05-17-000 
and RM05 25 0(1(I (Feb. 16, 2007) ("Order Nt~. WgO"). 
¢~ Rcg.m,d ];',ln~mts~ton Organtzation~, 89 FERC¶ 61,285, p. 2 (20iX)) ("Oxdcl No 2()00") 

Order No S~;O. lnlrodtlctlon. 

- 5 -  
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nondiscr iminatory  access to the Nat ion ' s  transn'fission s y s t e m  s Finally, Order  No. 2000 

aimed to encourage  the creation or" RTOs thal would  remedy undue discrimination in 

access  to t ransmission systenls. '~ 

Under both the original and recently revised p r o  forlna OATT,  the inability o f  

generators  to procure  balmlcing services is not an acceptable  barrier  to access  to 

t ransmission services. First, Order  No. 8 8 8 ' s  O A T T  included energy imbalance  service, 

but not generator  imbalance  service, as an anci l lary service that transmissiml providers  

must  offer to provide or offer to arrange for the local control  area operator  to provideJ  ° 

This omiss ion demonstrates  that the Commiss ion  (a) v iewed energy imbalance  se~ ' ice  as 

a f imdamcntal  part  o f  t ransmission scrvices and (b) did not envision the refusal to provide 

generator  imbahmce service as a basis fi~r deny ing  a generator  access to a t ransmission 

system. Order  No. 890 reinforces Order  No. 8 8 8 ' s  view that a t ransmission prov ider ' s  

refusal to offer  genera tor  ba lancing services, or to procure  them on the genera to r ' s  behalf ,  

m a y  not serve as a basis tbr reflising to al low a generator  access  to the t ransmiss ion grid. 

Spccif ical ly,  the revised O A T T  requires t ransmiss ion providers  to offer  to provide energy 

imbalance  a n d  generator  imbalance  services to the t ransmission customer.  If  the 

t ransmission provider  is not a control area opera tor  and cannot  provide such services, it is 

required to offer  to act as the t ransmission cus tomer ' s  agent  to secure ba lanc ing  services 

from the control  area operator . l l  

'~ Order Nn 890 at p. 2 
'~ Order No 20(X) at p. 2. 
,o Order No SS.R. pr,-,/,'.'ma OATT Aft, 3, 
" ()rdel No 890. pro./~.'ma ()AI'I Air 3 Mndwcst IS() Is required to submit a rc~nsed ()pen Access 
lransmnsslon l'arfl]reflectmg these ancfllai} services (and all other non-rate pto;Jslons) pro~lslons ot the 
Order No 800 ()A 1"1" vvithin 210 clays of the pubhcalnon of the Order in the Fedelal Rt_.glstcr hi, at P 157 

- 0 - 
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In its requirements to ensure that RTOs serve to climinatc t,ndue discrimination in 

transmission services, Order No. 2000, its codified at 18 ('.F.R. § 35.34 (2006), 

establishes that a minmmm function of certified RTOs is to serve as the prDvidcr of last 

resolt tbr all ancillary services required by Order 888 and st,bsequcnt orders) 2 This 

requirement further demonstrates that the Commission did not envision that by refusing 

to provide balancing see'ices, entities that own or control transmission facilities could 

preclude that generator from accessing the bulk power gndJ" 

The actions of Midwest ISO, MDU and Western in the instant situation thus 

violate the Comrnission's open access policies established in Order Nos. 888, 890 and 

2000. Further, Midwest ISO's refusal to act as provider of last resort of balancing 

sen, ices violates the reqt, irements of Order No. 2000 and Midwest ISO's thndamental 

responsibility as an RTO. Dakota Wind has complied with all of Midwest ISO's 

interconnectinn procedures and has acted in good faith throughout the intereonnection 

process. It has earnestly attempted to obtain balancing services as required by the 

Midwest ISO. The refusal Df Midwest ISO, MI)U and Western either to provide 

balancing services or, in the case of Midwest ISO, to designate a balancing authority on 

Dakota Wind's behalt; is patently unjust and breaches their obligations to provide 

nondiscriminatory transmission service. These refusals severely harm Dakota Wind and 

are contrary to the public interest. Absent prompt Commission action, they risk stranding 

Dakota Wind's considerable financial investment in the Project, a renewable energy 

i, h"l ( ' . F R  § 3 5 . 3 4 ( k ) 0 ~ ) .  

i, Midwesl IF, O accepted as ancillary .;cr~ ICeS provider of last resort respons]bday in Its Order No 2(X)O 
compliance fdmg. Sec the M..tv, csl IS() ()rdel Nc~ 2000 Comphance Fdmg. I)ockcl No R lOl-g7-O00 
(Jan 16. 20001. 

- 7 -  
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resource that will benefit consunlcrs by providing clean, efficient power to sell into the 

merchant market at the prevailing market price. 

Because Midwest lSO's policies and requirements both mandate the procurement 

of balancing services by interconnecting gencrators and simultaneously disclaim any 

obligation to ensure that such services actually can be obtained by generators, Midwest 

ISO has created a gap that has the effect of denying access to its transmission system. 

Dakota Wind therelbre requests the Commission to order Respondcnts to elimilmte this 

gap so that Dakota Wind is aftbrdcd the nondiscriminatory access to transmission 

serviccs long required by the Commission's rules and policies respecting competitive 

wholesale marketsJ a Spccilically, Dakota Wind requests the Commission either to order 

Midwest ISO to designate a bahmcing authority as necessary to satisfy the applicable 

reliability requirements or, altcmatively, for the Commission to designate such a 

balancing authority, in either event subject to Dakota Wind paying for such services at a 

FER('-approved rate. 

IV. DISPUTE RESOI,UTION 

Purst, ant to Commission's Rule of Practice and Procedure 206(b)(9), 18 C.FR. § 

38.206(b)(9), Dakota Wind hereby states that, while it has engaged in extensive 

discussion with Respondents dating back to last year, as described above, the parties have 

i.* The (bmmission has jurisdiction over Midwest ISO and MDU as "public utilities" within the meaning of 
Part II of the FPA for purposes of granting tile requested relief. 11 also has jurisdiction over Western for 
such purposes by virtue of(i) the reciprocity OA'VI filed with the ('ommission by Western in Docket No. 
NJg8- l-0f'A) and accepted by the Commission ,";ee Mtssouri Basin Munictpal Power Agen<v and United 
State~ Dqmrtment of  l-nergy-Western Area Power Admimstration, 99 FERC ¶ 61,062 (2002). The 
(;t)mmissmn also has authnray In order Ihe requested relief by virtue of new Section 215 of the FPA which, 
znter aim, gives the Commission authority o~er "all users, owners and operators of the bulk-power system. 
including hut not limited to entttie~ &'~crdwd ;n ~'cttrm 20HJ), for purposes i~fapproving reliability 
standards established under this scctmn and enfbrcmg cornpliance x~tth thts section" Section 215(b). lhe 
term "rehabfluy standard" is broadly defined In Y, ection 215(a)(3) to mean "'a reqmremcnt, approved by the 
( "onrmtssmn under this secIlOlt, to provide fbr reliable operatum of the bulk-pm~ er system . . . "  

- 8 -  
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not engaged m any tbrnlal dispute resolution process at this time. Due to the 

extraordinary time constraints facing the Project, as described hcrcm, an alternate dispute 

resolution process was not tbasible prior to submitting this Complaint. Moreover, such a 

process wil l  not be necessary i f  the Commission promptly grants the rel ief requested m 

this Complaint  In the event, however, that the Con'lmission is unable to grant that rel ief 

without establishing bearing procedures, Dakota Wind believes that Alternative Dispute 

Resolution procedures under Commission supervision could successfully resolve the 

issues undcrlying tiffs ('omplaint as an alternative to litigation. Therefore, if the 

Commission is unable to promptly issue an order on the merits m this proceeding, Dakota 

Wind respectfidly requests that the Commission include in its initial order thc 

requircmcnt that the parties engage in dispute resolution eftbrts to be governed by a 

Settlcment Judge. 

V. FAST TRACK PROCESSING 

Dakota Wind further respectfully requests fast track processing of this Complaint 

under Rule 206(h) of the Commission's Rules of Practice and Procedure, 18 C.F.R. § 

385.206(h). Fast track processing is warranted due to the considerable time constraints 

faced by Dakota Wind as well as the enormity of the potential damages to be inflicted on 

Dakota Wind without the expeditious resolution of these issues. As stated above, Dakota 

Wind plans to begin mobilization of Project construction in less than one month and 

commence testing and commissioning as early as September of this year. Due to the 

considerable resources that Dakota Wind will need to expend beginning in April of this 

year and continue investing in the Project throughout the construction process 

culminating in a December 2007 commercial operations (late, l)akota Wind Inusl be 

-9 -  
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assured that its continued investments in the Project will not bc stranded. Moreover, 

faihire to maintain the planned developnlent schedule will adversely affect the Project's 

financing, thrcatcn its viability and jeopardize the dcvclopmcnt of  a clcan, rcne,,,,ablc 

encrgy source. Thus, if the Project is not allov,'ed to conlmcuce operations as schedtdcd, 

Dakota Wind will suffer significant financial losses. Dakota Wind thercfDre rcquests a 

shortened answer period of 15 days and Conmfission action o i l  this Complaint no later 

than April 9, 2007. 

VI. CONCLUSION 

Wherelbre, for tile foregoing reasons, Dakota Wind respectfully requests that the 

CDnmlission grant the relief requested in this complaint. 

Respectfully submitted, 
/ / 

/ _. / 

/i ql/  
%...{ / W..,,~ / f l  

Michael D. Homstein 
J.S. Gebhart 
Orrick, Hcrrington & Sutcliffc l,l.P 
3(150 K Street, N . W .  

Washington, DC 20007 
Tel. (202) 339-8400 
Fax (202) 339-8500 
cmail: mhornstein@omck.com 

Attorneys for Dakota Wind tlarvest, LL(" 

Dated: March 8, 2007 

- 10- 
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G132 - Modifications to the Appendices of the IA Page: 1 of 2 

Hornste in ,  Michael  

From: Raja Srivastava [RSrivastava@midwestiso.org] 

Sent: Wednesday, December 13, 2006 10:51 AM 

To: mdacunha@ehn-usacom 

Cc: ebachmeyer@globalwinds.com; Haidle, Wayne; Ford, Henry: Jerome Fohey; Ronald Amess; Eric 
Laverty; JWeiers@otpco.com; TRogelsted@otpcocom; weber@wapa.gov 

Subject: G132 - Need to Find a Balancing Authority for this interconnection 

Marcus OaCunha: 

Through this e-mail, I want to bring to your attention an issue that may be critical for your interconnection. This 
unique issue is due to the fact that MDU is not a control area. The control area will be WAPA or OTP. The 
ancillary services needs such as regulation and energy balancing etc. for your project could be provided by 
WAPA or OTP Please contact WAPA and OTP and seek there acceptance to be the control area for your project. 
From the e-mail from Wayne Haidle, it appears that WAPA is not ready to provide such sen,ices to you. MISO 
management will work with you on this issue, if needed. Please feel free to setup discussions on how to address 
this issue for your interconnection. 

WAPA and OTP contacts are given below - 

Steve Sanders; Ed 
Weber(Chairman of 
MB Sub Grp.); Gayle 
Nansel; Mike Gough 
Watertown Operation; 

sanders@wapa.gov 
weber@wapa.gov ; 
nansel@wapa.9ov ; 

406-247-7436; 
Cell 406-670- 
7436; ed 406- 
247-7433; 
gayle 406-247- 
7437; Mike 
Gough 605-882- 
7547 

Jason Weiers I JWei_ers@~oco.com 1218-739-8311 

Tim Rogelstad I TR°Q--elstac~@ -°-tpc°'¢°m 1(218) 739-8583 

Raja Srivastava 
(317) 249-5479 
From: Haidle, Wayne [mailto:wayne.haidle@mdu.com] 
Sent: Wednesday, December 13, 2006 9:26 AM 
To: Raja Srivastava; Jerome Fohey 
Cc: Ford, Henry; Tammar, Karl; Buelow, Wayne; Markwart, Gary 
Subject: RE: GI32 - Modifications to the Appendices of the IA 

Raja!Jerry. 

3/8/2007 
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O132 - Modifications to the Appendiccs of  the IA Page 2 of 2 

At yesterday's MB-SPG meeting, WAPA has reiterated that they will not accept this project under their balancing 
authority, and will be submitting in writing to applicable parties to that effect. They will be requesting the control 
area boundary with OTP be moved from the Ellendale back to the POI of G132. 

Since this change would transfer some MDU and REC load from WAPA's to OTP's control area, I'm not sure of 
all the ramifications in terms of model (both physical and commercial) reporting issues, etc. If this ~s too 
cumbersome, perhaps WAPA would be willing to make G132 a control area tie with OTP. I think that would be 
simpler. 

In any event OTP is not happy with accepting balancing authority for G132 either, and is apparently under 
discussions with MISO on how this might be handled since it will be awhile before MISO becomes a "super 
balancing authority". 

Wayne Haidle 
Montana-Dakota Utilities Co. 
Phone: 701-222-7907 
wayD~.haLdle@rp~u.com 
Fax: 701 222-7806 
= = = = = = = = = = = = = = = = = = = = = = = = = = = = = =  

From: Raja Srivastava [mailto:RSdvastava@midwestiso.org] 
Sent: Wednesday, December 13, 2006 8:00 AM 
To: mdacunha@ehn-usa.com 
Co: ebachmeyer@gbbalwinds.com; Haidle, Wayne; Jerome Fohey 
Subject: GZ32 - Modifications to the Appendices of the IA 

Marcus Cunha: 

Yesterday's conference call identified a need for a separate conference call with MISO's Jerry Fohey who will 
work with you on revising the Interconnection Agreement. To the very least, Appendices to the IA will need to be 
modified to reflect a) moving the POI by approx. 2.5 miles west b) using Acciona wind turbine generators, c) new 
back feed date d) schedule of payment to MOU, etc Jerry Fohey has suggested to me that you work with MDU to 
modify the appendices. In addition, new findings from the re-study will also be included in the appendices. Once 
you have a version of the appendices that are agreeable to both you and MDU, you will send it to Jerry Fohey for 
inclusion in the IA, and re-filing with FERC, if applicable. 

We will not have a separate conference call that was identified in the yesterday's meeting. Please cell me if you 

have any questions. 

Jerry Fohey's contact information is enclosed. 

Jerry Fohcy jfohey@midwestiso.org (317) 249-5759; 

Raja Srivastava 

017) 249-5479 

3./8;2007 
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G 132 - Re-s tudy - Sys t em Impac t  Stud.'," and Facil i ty Study - M e c t i n g  Minutes  Page  1 o f  3 

Hornstein, Michael 

From: Raja Srivastava [RSrivastava@midwestiso.org] 

Sent: Tuesday, October 24, 2006 6:39 PM 

To: Marcus V. da Cunha; Erich Bachmeyer; waynehaidle@mdu.com; Henry ford@mdu.com; 
JWeiers@otpco.com; mkawlewski@otpco.com; Jerome Fohey; ray.brush@northwestern.corn; 
John.Leland@northwestern.com; Duck@northwestern.corn; sanders@wapa.gov; 
nansel@wapa.gov; weber@wapagov 

Subject: G132 - Re-study - System Impact Study and Facility Study - Meeting Minutes 

The conference call was held on Fri October 20, 2006 at 10 am EDT 

Attendees- 

MISO - Raja Srivastava & IRon Arness 

Developer - Marcus da Cunha & Erich Bachmeyer 

MDU - Wayne Haidle, Henry Ford, Don Raveling 

OTP - Mike  Kawlcwski 

N o r t h w e s t e r n  - Duck Mal lard  

• Purpose of the meeting - The Project has come out of suspension. The Developer has requested the 

following changes - 

1, Change in wind turbine from GE to AWP; 

2. Change in tap/break point to 2 1/2 miles west-northwest from the original point; 
and 

3. Change in In-Service Date --date by which we can start delivering energy for tests 
and commissioning-- to August 1st, 2007. 

MISO has to perform SIS restudy and facility study restudy. MDU and ABB have performed various studies in the 
past on this project. The purpose of the SIS restudy will be to determine whether the changes proposed by the 
developer adversely affect the MISO transmission system. The purpose of the Facility Study SIS will be to revise 
the cost and schedule of the interconnection - the 230 KV ring bus substation, the direct interconnection cost 
etc. 

• Project Description By Marcus da Cunha - 180 MW; 120 Acciona Wind Generators 1.5 MW each; 50% 
in Dickey Co., SD and the remaining 50% in McPherson Co.; project is 12 - 13 miles from the tap point of the 
Ellendale - Wishek 230 KV line; interconnection is at 230 KV; build a 230 KV ring bus by tapping the Ellendale - 
Wishek 230 KV line. The performance of these Acciona wind machines is similar to GE 1.5 MW machines; AWT 
are DFIG machines; 

• Who will own the 230 KV transmission line from the wind farm to the new 230 KV ring bus sub? IRon 
Arness said that MISO will not own the transmisston line. 

LVRT low voltage ride through requirements - as per the tariff, the wind farm must meet the LVRT 
riteria at the point of interconnection Appendix G of the LGIA describes the criteria 

3./8/2007 
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Action Item - MISO will study the wind farm and the wind generator performance to make an assessment 
on whether the wind farm will meet or not meet the LVRT criteria. If the wind farm fails to meet the 
criteria, MISO will propose remedial actions. An interconnectlon will be granted after all the 
recommended remedial actions have been implemented and placed in service. 

• One Line Diagram - 

Action Item - Marcus da Cunha will supply one line diagram by Frl October 27, 2006. 

Marcus da Cunha mentioned that HDR will be doing the engineering and construction. 

IA -  Project G132 has a valid IA 

New Reliability Issues - 

MDU raised many new reliability related issues ( ovedoading of the Ellendale 115-230 KV transformer, 
overloading of 115 KV system in Northwestern Utilities system, etc.). MDU said that these reliability issues were 
identified in the SIS. These reliabilities issues have not been made part of the IA 

Erich Bachmeyer said that he is not aware of any such issues when the IA was signed. 

MISO made a generic statement that MISO does not require constraints mitigation if the constraints are due to the 
economic transactions in the system. 

Use of SPS (special protection system) System - 

Action Item - MDU and Northwestern Utilities will work with the Developer to determine a need for the SPS 
for reliability reasons. 

Engineering and Procurement Agreement 

Action Item - The Developer will work with MDU to identify long lead items related to the interconnection 
of the project, and determine if they need to be ordered as soon as possible to meet the in service date of 
Aug 1, 2007. As per the tariff, an E&P can be utilized to achieve this goal until the IA has been modified 
with the restudy results. The Developer will contact MISO to initiate such E&P agreement. 

Fast Run back or trip? 

Action Item - The Developer and MDU will determine if the one half hour run back under contingency 
conditions will be acceptable for the reliability of the system. The concern stems from the fact that these 
wind generators may not have reactive capabilities at low level of power output, thus leading to voltage 
related reliability concerns. A SPS may be needed to trip the wind farm for such contingencies, and 
then bring the generators back up again to a next post contingency reliability level. 

• Balancing Authority - MDU's balancing authority is WAPA. The Customer has to work with MDU and 
WAPA to install metering, and RTUs to meet MDU and WAPA needs. 

Action Item - T h e  Developer will contact MDU and WAPA and work with them to install metering, RTU, 
SCADA, and EMS changes, etc. An Interconnection will be granted after all requirements of the balancing 

authority have been met. 

Northwestern wants models and reports 

' '  7 3,' 8, 2 O0 
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• MDU said that we should use the results of the earlier studies as much as possible and only perform 

incremental studies as needed. 

Raja Srivastava 

(317) 249-5479 

3,'812007 
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Hornstein, Michael 

From: Chris Chiptis [CChiplis@midwestiso.org] 

Sent: Friday, January 19, 2007 2:40 PM 

To: mdacunha@ehn-usa.com 

Subject: Balancing Authority Interconnection Contacts 

Listed here are the contacts for interconnection agreements at Otter Tail Power and 
Otter Tail Contact-Daryl Hanson (218) 739-8260 darylhanson@otpco.com 
WAPA Contact-Ed Webber 406-247-7433 webber@wapagov 
Sam Miller 406-247-4766 csmiller@wapagov 

Chris Chiphs 
Tech Lead-Chcnt Management 
Midwest ISO 1701 f.'lty Cenler Dn~e I Car te l ,  IN 46032 
cchiphs@mld',~ estlso org,  I 'htl,e (317) 249.5211 I Cell: (317) 416-8238. Toll k r t.'c (866) 29~s-MISO Option I 

3:'8/2007 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

G132 Re-Study - Acciona Tatanka Wind Farm 
Dial 866874.4360. and enter code 617.747.5753 

Fri 1/19/2007 2:00 PM 
Fri 1/19/2007 2:30 PM 

(none) 

Meeting organizer 

e[averty@midwestiso.org; Brian M Hole; Jerome Fohey; Chris Chiplis; 
williambarnhartsr@hdrinc.com; 'Tynion III, James T.'; 'ebachmeyer@globalwinds.com'; Jeff 
Schlichting; Hanigan. Elizabeth P.; 'Hornstein. Michael'; 'mike.behnke@bewengineering.com'; 
Joshua Nathan; Diwakar Tewari 

Importance: High 

Greetings. Diwakar called today and I thought including him on our call this Friday would benefit the project's re-study 
process. Also, -losh computer crashed, so it works as a reminder. Talk to you on the 19th at lpm CENTRAL 

Hi there. Thanks for the call this afternoon. Let's reconvene on the 19th at lpm CENTRAL, meet the new project 
manager, figure out where we are with the balancing authority, and perhaps get an update from ABB. 

Hi, Eric. Good talking to you. Here's the invitation. We'll talk tomorrow 4 Eastern, 3 Central. Take care! 

Hi again, Raja. Just another follow-up. We're on, aren't we? 

.lust a follow-up to see if we're on schedule. 

Hi again. Raja can't do today. He asked to meet tomorrow afternoon. Thanks! 

Marc. 

Hi there. 

I'd like to get the team together and understand in whose court the proverbial ball is at, meaning, who needs what from 
whom to complete the re-study. 

Thanks! 

Marc. 

Marcus V da Cunha 
Senior project Manager 
Acc~ona 14find Energy USA LLC 
101 North Wacker Dnve, Suite 610 
Chicago, Ilhnois 60605 
Direct 312573.3003 
Fax 773 326 4056 
Mobtle: 312 4982697 
md~cunha~g.hn usa corn 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

Importance: 

G 132 Acciona Tatanka Balancing Authority 
dial + 1.866874.4360, enter code 6177475753 

Fri 1/26/2007 9:00 AM 
Fri 1/26/2007 9:30 AM 

(none) 

Meeting organizer 

darylhanson@otpco.com; Hornstein, Michael; Barnhart Sr., William E. 

High 

Dear DaryI. 

We got your name and contact information from Chris Chiplis at MISO. 

We have an interconnection request in place (G132) for which the balancing authority hasn't been resolved. We were 
hoping we could exchange information and collect your opinions. Let us know if this time work for you. Thanks! 

Marc 

Marcus V da Cunha 
Semor Prolect Manager 
Acciona Wi~nd Energy USA LLC 
101 North Wacker Dnve, Suite 610 
Chicago. Ilhnois 60606 
Direct 312 673 3003 
Fax: 773,326 4056 
Mot~le 312 498 2697 
rndacunha(~ehn usa.corn 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

Importance: 

G 132 Acciona Tatanka Balancing Authority 
dial +1.866.874.4360, enter code 6177475753 

Mon 1/29/2007 9:30 AM 
Mort 1/29/2007 10:00 AM 

(none) 

Meeting organizer 

darylhanson@otpco.com; Hornstein, Michael; Bamhart Sr., William E. 

High 

Hello, Daryl. Let us know if this time works for you. Have a great weekend! 

Dear Daryl. 

We got your name and contact information from Chris Chiplis at NISO. 

We have an interconnection request in place (G132) for which the balancing authority hasn't been resolved. We were 
hoping we could exchange information and collect your opinions. Let us know if this time work for you. Thanks! 

Marc 

Marcus V da Cunha 
Senior Project Manager 
Acciona Wind Energy USA LLC 
101 North Wacker Dnve, Suite 610 
Chicago, Illinois 60606 
Direct: 3126733003 
Fax 773 3264056 
Mobile: 312.498 2697 
mdacunh~(~ehn-usa corn 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

Importance: 

G132 Acciona Tatanka Balancing Authority 
dial +1.866.874.4360, enter code 6177475753 

Wed 1/31/2007 9:30 AM 
Wed 1/31/2007 10:30 AM 

(none) 

Meeting organizer 

darylhanson@otpco.com; Hornstein, Michael; Barnhart Sr., William E. 

High 

Hello, Darnll. We missed you this morning. We're assuming it's a case of "what is this?" and way too short notice, [ hope 
this new time works for you. Please let us know. Time is of the essence. Thanks! 

Hello, Daryl. Let us know if this time works for you. Have a great weekend! 

Dear Daryl. 

We got your name and contact information from Chris Chiplis at MISO. 

We have an interconnection request in place (G132) for which the balancing authority hasn't been resolved. We were 
hoping we could exchange information and collect your opinions. Let us know if this time work for you. Thanks! 

Marc 

Marcus V cia Cunha 
Senior Project Manager 
Acc~ona Wind Energy USA LLC 
101 North Wacker Dnve. Suite 610 
Chicago. Ilhnois 60606 
Dtrect: 312 673.3003 
Fax: 773 326.4056 
Mobile: 312.498 2697 
~ a  co~ 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

G132 Re-Study - Acciona Tatanka Wind Farm 
Dial 866.874.4360, and enter code 617747.5753 

Fri 2/16/2007 2:00 PM 
Fri 2/16/2007 2:30 PM 

(none) 

Meeting organizer 

elaverty@midwestiso.org; Brian M. Hole; Jerome Fohey; Chris Chiplis; 
william.barnhartsr@hdrinc.com; 'ebachmeyer@globalwinds.com'; Jeff Schlichting; 'Hornstein, 
Michael'; 'mike.behnke@bewengineering.com'; Joshua Nathan; Diwakar Tewari; Michael 
Woytowich; Gregg Shively; srinivaspillutla@us.abb.com 

Hi there. Thanks for the call today. Here's my notes and action items. 

I .  Diwakar will confirm ABB is OK with current PSS/E model and contact M. Benhke directly if otherwise. 
2. Diwakar will provide an update on the study schedule. 
3. Bill will update the group on MDU's comments of the proposed backfeed/construction date. (Bill, ASAP please. Thanks!) 
4. Chris will provide Balancing Authority contact information for Western and Otter Tail. 
5. MISO will obtain an opinion from its legal department should a request from FERC becomes necessary. 
6. Brian will update the group if the contract/paperwork is in order or something is missing. 

Please comment. We'll talk a few weeks or sooner. 

Thanks! 

Marc, 

Marcus V cla Cunha 
,Senior project Manager 
Acc,~ona Wind EneMy USA LLC 
101 North Wacker Drive, Suite 610 
Chicago. Illinois 60606 
Direct: 312673 3003 
Fax: 773. 326 4056 
Mobile 312 4982697 
md~qunha(~ehn-usa cam 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

G132 Re-Study - Acciona Tatanka Wind Farm 
Dial 866.874 4360, and enter code 617.7475753 

Fri 2/23/2007 2:00 PM 
Fri 2/23/2007 2:30 PM 

(none) 

Meeting organizer 

elaverty@midwestiso.org; Brian M Hole; Jerome Fohey; Chris Chiplis; 
williambarnharlsr@hdrinc com; 'ebachmeyer@globalwinds.com'; Jeff Schlichting; 
keith.mills@paceglobal,com; 'mike.behnke@bewengineeringcom'; Joshua Nathan; Diwakar 
Tewari; Gregg Shively; srinivas.pillutla@us.abb.com 

Importance: High 

Hi there. Thanks for the call today. Here's my notes and action items. 

i .  Diwakar will confirm PSS/E model is working and update the group on the studies' completion date. 
2. Bill will provide feedback on type and lead-time of reactors, if any. 
3. MISO will do one last round of request for voluntary balancing authority with its members before Acciona engages 
procedures with FERC. 

Thanks! 

Marc. 

Marcus V. da Cunha 
Senior project Manager 
Acciona Wind Energy USA LLC 
101 North Wacker Drive. Suite 610 
Chicago, Ilhnois 60606 
Dsrect: 312 673 3003 
Fax: 773. 326 4056 
Mobile" 312.4982697 
mdacunh@{~ehn-us8 ~orn 
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G e b h a r t ,  J e s s  

Subject:  
Locat ion:  

Start: 
End: 

Recurrence:  

Meeting Status:  

Required Attendees:  

G132 Re-Study - Acciona Tatanka Wind Farm 
Dial 866.874.4360, and enter code 617.747.5753 

Mon 3/5/2007 11:00 AM 
Mon 3/5/2007 12:00 PM 

(none) 

Meeting organizer 

elaverty@midwestiso.org; Brian M Hole; Jerome Fohey; Chris Chiplis; 
williambarnhartsr@hdrinc.com; 'ebachmeyer@globalwinds.com'; Jeff Schlichting; 
keith.mills@paceglobal.com; 'mike.behnke@bewengineeringcom'; Joshua Nathan; Diwakar 
Tewari; Gregg Shively; srinivas.pillutla@us.abb.com; Gebhart, Jess 

Importance:  High 

Hi there. I added a new item; Sh had questions about the SCADA. 

1. Mike Behnke et al will work on the PSS/E model source code at Sri Pillutla's ABB office in Albany, NY. 
" " " r ' 2. Bill Bamhart will put Acclona m the production slot of reacto s vendors. Will inform us of lead time, money obligations, 

delivery, etc, 
3. Mike Homstein will draf~ formal complaint filing and circulate for Acciona signature. 
4. Bill Bamhart will collect Ed Webber's final comments. 
5. Mike Hornstein will collect Mason Emmett's final comments. 
New. SCADA: Sd. 

Thanks! 

Marc. 

Marcus V. da Cunha 
Senior Project Manager 
Acciona Wind Energy USA LLC 
101 NotCh Wacker Dnve. Suite 610 
Chicago, Illinois 60606 
£)scect: 312673.3003 
Fax- 773.326.4056 
Mobile: 312.498.2697 
mdacunha~ehn-usa, com 
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Gebhart, Jess 

Subject: 
Location: 

Start: 
End: 

Recurrence: 

Meeting Status: 

Required Attendees: 

G 132 Re-Study - Acciona Tatanka Wind Farm 
Dial 866.8744360, and enter code 617.7475753 

Thu 3/8/2007 11:00 AM 
Thu 3/8/2007 11:30 AM 

(none) 

Meeting organizer 

elaverty@midwestiso.org; Brian M. Hole; Jerome Fohey; Chris Chiplis; 
william.barnhartsr@hdrinc.com; 'ebachmeyer@globalwinds.com'; Jeff Schlichting; 
keith.mills@paceglobal.com; 'mikebehnke@bewengineeringcom'; Joshua Nathan; Diwakar 
Tewari; Gregg Shively; srinivaspillutla@us.abb.com; Gebhart, Jess; 
dmdesalle@duanemorris.com 

Importance: High 

Hi there. 

I .  Sri will update us on the status of the PSS/E model. 
2. Sri will update us on SCADA requirements and specifications, if any. 
3. Bill will meet with reactors' vendors today, put Acciona in a production slot, and inform us of lead time, money 
obligations, delivery, etc. 
4. Chris will talk to Ed Webber today, and update the group on the outcome. 
5. Mike Hornstein will draft formal complaint filing and circulate for Acciona signature by tomorrow. 

Thanks! 

Marc. 

Marcus V da Cunha 
Senior Projecl Manager 
Acciona Wind Energy USA LLC 
101 North Wacker Dnve. Surte 610 
Chicago, Ilhno~s 60606 
D~recf 3126733003 
Fax 773 326 4056 
Mobile 312 4982697 
mdaqunha(~ehn-usa corn 


